
Bryce Hospital Project Status Report 

June 2010 

 

The following is an update on the Bryce Hospital Project since the signing of the Purchase Agreement 

on May 27, 2010. The outcomes described below are evidence of the hard work and collaboration of a 

number of stakeholders, including:  ADMH, UA, Building Commission, ADAP, Region 2, Governor’s 

Office and others. 

 

Installment Payments and Funding 

 UA paid the first installment payment of $11,999,999 on May 28, 2010.  ADMH deposited 

funds in a separate capital account for tracking and transparency of funding and expenses 

related to the Bryce Project. Three additional payments are scheduled in accordance with the 

agreed upon payment schedule. 

 

  As of June 30, 2010, $1,050 has been receipted in interest.  There have been no 

disbursements from the account; however, $1.08M is pending transfer to the MI Division for 

the Region 2 community service development contract.   The balance of the $6.5M for 

community service development is scheduled to be transferred October 1, 2010. 

 

Construction and Operations 

 ADMH has reached agreement with UA for the construction management of the replacement 

hospital.  Parties participating in drafting the agreement included: ADMH, UA, State Building 

Commissioner, Governor’s Legal Director and Consultant. The final written agreement is 

awaiting approval and signature of the UA Board’s Executive Committee, which is scheduled 

to be completed by July 15, 2010. Actual construction preparation work is scheduled to begin 

immediately upon execution of the written agreement with a groundbreaking tentatively 

scheduled for December 2010. 

 

 Estimated construction cost is $66.1M, which represents an estimated savings of 1.5% to 5% 

compared to previous estimates.  Although the actual budget and savings cannot be 

determined until construction is completed, savings are currently projected due to UA’s 

waiver of costs for project management and reduced costs for FFE (Fixtures, Furnishings and 

Equipment). 

 

 



 UA retained Clark Nexsen, at ADMH’s request, to assist with the evidence based program 

design concept.  Clark Nexsen held programming sessions with Bryce staff June 28‐29, 2010.  

ADMH and UA are awaiting their final report and recommendations. 

 

 ADMH sent letters to the eleven RFP respondents June 24, 2010, rescinding the RFP and 

notifying them of the decision to use UA for the construction management.  

 

Consumer Transitioning and Placement 

 

 As of June 30, 2010, 21 consumers have been moved into community residential settings in 

Region 2.  The goal is 24 net consumer placements every two months.  Of the 21 consumers 

placed, 16 have been officially discharged from Bryce Hospital and 5 remain on temp visit 

status. 

 

 The FY11 Operations Plan will show a $2.2M decrease in funding due to the savings from the 

downsizing. 

 

 Procedures for monitoring and tracking consumers’ adjustment and satisfaction with 

community living have been developed by ADAP and ADMH Performance Improvement and 

Advocacy staffs.  The ADMH Advocacy staff has visited all consumers placed, with ADAP 

scheduled to do follow up visits within 45 days of their placements.  Consumer Satisfaction 

Surveys will be conducted at 3 and 6 month intervals.  There have been no major problems 

detected during these monitoring visits. 

 

 

 Other activity includes ADMH and Region 2’s work with Medicaid and Social Security to 

expedite disability benefits for consumers, Peer Bridger training sessions for supervisory staff 

June 15‐16, 2010 and plans for Evidence Based Supportive Housing training with the Bazelon 

Center in July/August 2010. 
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